

2009-04



**PASADENA UNIFIED SCHOOL DISTRICT
REQUEST FOR CAPITAL ADDITION/SUBSTITUTION**

Title of Project Addition: Remedy Drainage problems at Building F

Meeting Date: 21-Jul-09

Funding Source (s): Measure TT

Description of Project:

Resolve drainage issues to protect classrooms and incorporate a seating area in to the design

Site (s):

Jackson Elementary School

Architect's Estimate of Construction Cost:

\$170,000 including soft costs

Title of Project(s) Deleted or Reduced:

Repair/Upgrade Fire sprinkler system

Amount of Reduction or Deletion:

\$ 170,000

Site Input:

Yes

No

XX

Impact on Facilities Master Plan:

Total Additional Revenue:

-

Total Additional Cost:

\$ 170,000

Total Project Reduction/Deletion:

\$ (170,000)

Net Impact

\$ -

Board Facilities Subcommittee Approvals:
